AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
30 2002MAR22 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
VI VIAN L. NORDAUNE (586) 753- 2068 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$216, 396. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
NORDAUNV@ACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002VAR22
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Family of Interim Arnored Vehicles

1. This Mdification 30 to Delivery Oder 0002 under Requirenments Contract DAAEO7-00-D- M)51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of two (2)
Infantry Carrier Vehicles (1CV) Contractor Serial Nunbers |ICV-0016 and | CV-0018.

3. Baseline Configuration. The baseline configuration for the ICVs presented for acceptance not later than 31 March 2002 were
manuf actured to the contractor's General Assenbly |ICV Part Nunmber 10651420-011 (12479551), Dated 20 February 2002.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the ICV, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of I1AV vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent" includes, but is
not limted to, training equipnent, test equiprment, and |oader/verifiers and/or security devices, if applicable. Any software changes
introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support equi pment
confi gurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the 1 CV Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The previously established Joint Contractor-Governnment Configuration Managenent (CM Team shall review and establish a
contractual ly conpliant CM process. The teamw || analyze any di sconnects between the contractual requirements and the contractor's
standard practices and provide a corrective action plan identifying the steps they will inplenment to bring their process into full
contractual conpliance. They will brief the PCO on the results/findings NLT 29 March 2002.

3) Delivery Team Meetings. The parties shall participate in joint contractor-CGovernnment Delivery Team Meetings formatted to
coordi nate the resolution of production, performance, and vehicle configuration issues. The PCO will designate a Governnment
representative to coordinate with the contractor for a weekly neeting. The contractor shall identify a nutually agreeable tinme, date and
meeting format.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor wai vers WBCT-0002, W BCT-0004, and
W BCT- 0005 R1).

b. The contractor provides a list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts wi thout any technically acceptable alternatives.

6. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnment elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

7. The Government will use the conditionally accepted |ICV Final I|nspection Record (FIR), Revision B, dated 27 February 2002, to inspect
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

the ICVs delivered in March 2002.

8. Pursuant to the FIR identified in paragraph 7 above, the subject ICVs will be conditionally accepted. These vehicles will be
conditionally accepted until all ternms of acceptance, including but not linmted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirenments of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachment A which is incorporated
into this nodification by reference. The parts and hardware shortages shall be installed on the vehicles, at a |ocation specified by
the Governnent. The installation is subject to Government inspection and acceptance. This condition will be met upon CGovernnent
verification that the installation has been satisfactorily acconplished.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts vehicles pending
resolution/correction of the follow ng Contractor waivers to the | CV Configuration Baseline and/or Performance Specification
requirenents identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver WBCT-0007 R2)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver WBCT-0008 R2)

3) The Cimate Control Unit (CCU power noding issues. (Reference Contractor \Waiver WBCT-0009 R2)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor Waiver WBCT-0010 R2)

5) The ICV General Assenbly - Wiiver Attachnent A addresses the open issues and Waiver Attachment B addresses the retrofit
plan. (Reference Contractor Wivers WBCT/|CV-0016 and W BCT/ | CV-0018)

6) \Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021)

7) The Hei ght Managenent System The Covernment waives the portion of the FIR which concerns the vehicle Hei ght Managenent
System (HVS) initiation cycles required to attain the proper leveling position of the vehicle. The contractor and Governnent shall
review the HVS | evel ing process to resolve the anbiguity of the nunber of cycles required. Upon conclusion, the Government wll
consider a clarification and update to the FIR concerning the nunber of cycles permtted and the contractor shall update all technical
manual s, to include the operator's manual, to reflect any revised operational procedures as deenmed appropriate.

c. Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this
nodi fication by reference.

9. The parties agree to reduce the unit price of each of the two (2) vehicles presented for acceptance by $108,198 prior to |iquidation
of progress paynents) pending nmutual resolution of warranty and rel ated provisions, and production verification test provisions. The
parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open conpliance

el ements under discussion.

10. The Government will wi thhold $279, 130 per vehicle (after the liquidation of progress paynments) for all of the itens addressed above
in Paragraph 8 of this nodification.

a. Upon installation of the Arnor (Issue Nunber 5 on Attachment A to \Waiver WBCT/ICV-0016 and WBCT/| CV-0018), the contractor nmay
invoice for the total ampunt of the withhold due to the Arnor shortage ($72,244 per vehicle). The release of the withhold is subject to
Gover nment inspection and acceptance of the arnmor. This condition will be nmet upon Government verification that the installation has
been satisfactorily acconplished.

b. Upon installation of the Renbte Weapon Station (RW5) (Ilssue Nunbers 163 and 226 on Attachment A to Waiver WBCT/|ICV-0016 and W
BCT/ | CV-0018), the contractor nay invoice for $119, 494 per vehicle of the total amount wi thheld due to the RWS shortage. This partial
rel ease of the withhold is subject to Governnent inspection and acceptance of the RA6 installation. This condition will be met upon
Governnent verification that the installation has been satisfactorily acconplished. The remainder continues to be withheld until the
contractor's RWS product qualification testing is successfully conpleted.

11. Shipping instructions applicable to this conditional acceptance are provided in Section B of this nodification.

12. As aresult of this nodification, the total price of Delivery Oder 0002 is reduced by $216,396. Except as specifically stated
above, all other terms and conditions of Delivery O der 0002 remain unchanged and in full force and effect.
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*** END OF NARRATIVE A 022 ***
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Name of Offeror or Contractor: Gm GDLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA PRODUCTI ON QUANTI TY 136 EA $ 1,417,771.000 ($ 192, 816, 856. 00
NSN: 2320- 01-481- 8575
NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207
PART NR: 12479551
SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 15 ACRN:  AA
AMS CD: 311071
Packagi ng and Marki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DCC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H001 YO0000 M 2
PRQJ CD BRK BLK PT
009
DEL REL CD QUANTI TY DEL DATE
002 13 31- MAR- 2002
003 23 30- APR- 2002
004 21 31- MAY- 2002
005 16 30- JUN- 2002
006 21 31- JUL- 2002
007 19 31- AUG 2002
008 15 30- SEP- 2002
009 8 31- OCT- 2002
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
0001AF PRODUCTI ON QUANTI TY 2 EA [$_1,309,573.000 ($ 2,619, 146. 00
NSN: 2320-01-481- 8575
NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207
PART NR: 12479551
SECURI TY CLASS: Uncl assified
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
PRON:  X11GX001X1 PRON AMD: 15 ACRN:  AA
AVB CD: 311071
Packagi ng and Mar ki ng
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
007 Wb6HZV20772Z001 WP1A2N M 1
PRQJ_CD BRK BLK PT
009
DEL REL CD QUANTI TY DEL DATE
001 2 31- MAR- 2002

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

(W1A2N)  XR WIGG FT LEWS FLD OFC

BLDG 9630 L ST
FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA:

SHI P THRU. DODAAC:. Y00000
GENERAL DYNAM CS LAND SYSTEMS
STERLI NG HEI GHTS PLANT

6000 E. 17 M LE ROAD

STERLI NG HEI GHTS, M 48310-3200

MARK FOR: DANNY CASTO, PHONE: 586-825-8681

UPON COWMPLETI ON OF LOG DEMO,
SH P TG DODAAC: WO1A2N

FORT LEW S FI ELD OFFI CE
BLDG 9630 L. STREET

FORT LEWS, WA 98433-5000

MARK FOR: COVI NGTON BRAY, PHONE:
253-966- 3978
CELL PHONE: 253-405-2697

CONTRACTOR SERI AL NUMBERS TO BE
I Cv-0016 AND | CV-0018

(End of narrative FO001)

253-966- 4851/

SHI PPED:
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA X11GX001X1 AA 1 $ 195,652,398.00 $ -2,835,542. 00 $ 192, 816, 856. 00
311071 1GXPO1
0001AF X11GX001X1 AA 1 $ 0.00 $ 2,619, 146. 00 $ 2,619, 146. 00
311071 1GXPO1
NET CHANGE $ - 216, 396. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ -216, 396. 00
NET CHANGE $ -216, 396. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 701, 932, 912. 00 $ - 216, 396. 00 $ 701, 716, 516. 00
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